South Carolina Department of Natural Resources
Flood Mitigation Program
2008 Map Modernization Initiative Update

County:

Abbeville Proposed Map Effective Sept.2010
Date:

Cutrrent
Status:

The scoping meeting was held in May 2008, and the scoping report is
expected to be submitted to FEMA by the end of August 2008. The
preliminary FIS and DFIRM are scheduled to be issued in September
2009, and the projected effective date is September 2010.

County:

Aiken Proposed Map Effective Sept. 2009
Date:

Current
Status:

LIDAR acquisition for the stream study areas was completed and
approved in November 2006, and field surveys were completed in the
Spring of 2007. Hydrologic analysis is complete and hydraulic analyses is
currently being completed. The preliminary Flood Insurance Study (FIS)
and Digital Flood Insurance Rate Map (DFIRM) are scheduled to be
issued in September 2008. The projected map effective date is expected

to be September 2009.

County:

Allendale Proposed Map Effective Sept. 2010
Date:

Current Status:

The scoping meeting was held in June 2008, and the scoping report is
expected to be submitted to FEMA by the end of September 2008. The
preliminary FIS and DFIRM are scheduled to be issued in September
2009, and the projected effective date is September 2010.

County:

Anderson Proposed Map Effective Dec. 2009
Date:

Current Status:

The scoping meeting was held in Anderson County in April 2006. The
study was delayed to allow for LIDAR data acquisition. Woolpert was
contracted to acquire the LIDAR data in the spring of 2007 and the
QAQC process has been completed. The survey was completed in
March 2008. The hydrologic and hydraulic analyses are underway. The
preliminary FIS and DFIRM are scheduled to be issued in December
2008, and the projected effective date is December 2009.

County:

Bamberg Proposed Map Effective Sept. 2010
Date:

Current Status:

The scoping meeting was held in June 2008, and the scoping report is
expected to be submitted to FEMA by the end of September 2008. The
preliminary FIS and DFIRM are scheduled to be issued in September
2009, and the projected effective date is September 2010.

County:

Barnwell Proposed Map Effective Sept. 2010
Date:

Current Status:

The scoping meeting was held in June 2008, and the scoping report is
expected to be submitted to FEMA by the end of September 2008. The
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preliminary FIS and DFIRM are scheduled to be issued in September
2009, and the projected effective date is September 2010.

County:

Beaufort Proposed Map Effective

Date:

May 2011

Current Status:

The scoping meeting was held in February 2006. Completed field
survey work for Riverine detail study. Working on the riverine detailed
studied engineering. Coastal hydrology study for the entire SC coastline,
including Beaufort County, is underway. The preliminary FIS and
DFIRM are scheduled to be issued in February 2010, and the projected
effective date is in May 2011.

County: Berkeley | Map Effective Date: | Oct. 16, 2003
Current Status: | Study Complete

County: Calhoun | Map Effective Date: | April 16, 2007
Current Status: | Study Complete

County: Charleston Proposed Map Effective Sept. 2010

Date:

Current Status:

The scoping meeting was held in June 2007, and the scoping report was
submitted to FEMA in October 2007. This study includes an update to
the coastal flood hazards. The preliminary FIS and DFIRM are
scheduled to be issued in late June 2009, and the projected effective date
is in September 2010.

County:

Cherokee Proposed Map Effective

Date:

Sept. 2010

Current Status:

The scoping meeting was held in May 2008, and the scoping report is
expected to be submitted to FEMA by the end of August 2008. The
preliminary FIS and DFIRM are scheduled to be issued in September
2009, and the projected effective date is September 2010.

County:

Chester Proposed Map Effective

Date:

Sept. 2010

Current Status:

The scoping meeting was held in May 2008, and the scoping report is
expected to be submitted to FEMA by the end of August 2008. The
preliminary FIS and DFIRM are scheduled to be issued in September
2009, and the projected effective date is September 2010.

County:

Chesterfield Proposed Map Effective

Date:

Sept. 2010

Current Status:

The scoping meeting was held in May 2008, and the scoping report is
expected to be submitted to FEMA by the end of August 2008. The
preliminary FIS and DFIRM are scheduled to be issued in September
2009, and the projected effective date is September 2010.
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County: Clarendon Proposed Map Effective Sept. 2010
Date:

Current Status: | The scoping meeting was held in June 2008, and the scoping report is
expected to be submitted to FEMA by the end of September 2008.
LIDAR is expected to be delivered to the SCDNR in final form by
September 2008. The preliminary FIS and DFIRM are scheduled to be
issued in September 2009, and the projected effective date is September
2010.

County: Colleton Proposed Map Effective Sept. 2011
Date:

Current Status: | The scoping meeting was held in June 2007 and the scoping report was
submitted to FEMA. Coastal hydrology project for the entire coastline
of SC, including Colleton County, is underway. The preliminary FIS and
DFIRM are scheduled to be issued in July 2010, and the projected
effective date is late September 2011.

County: Darlington Proposed Map Effective Sept. 2010
Date:

Current Status: | The scoping meeting was held in May 2008, and the scoping report is
expected to be submitted to FEMA by the end of August 2008. The
preliminary FIS and DFIRM are scheduled to be issued in September
2009, and the projected effective date is September 2010.

County: Dillon Proposed Map Effective Sept. 2010
Date:

Current Status: | The scoping meeting was held in May 2008, and the scoping report is
expected to be submitted to FEMA by the end of August 2008. The
preliminary FIS and DFIRM are scheduled to be issued in September
2009, and the projected effective date is September 2010.

County: Dorchester Proposed Map Effective Sept. 2010
Date:

Current Status: | A physical map revision was made in June 2008 to incorporate coastal
surge analysis. The preliminary FIS and DFIRM are scheduled to be
issued in September 2009, and the projected effective date is September
2010.

County: Edgefield Proposed Map Effective Sept. 2010
Date:

Current Status: | The scoping meeting was held in May 2008, and the scoping report is
expected to be submitted to FEMA by the end of August 2008. The
preliminary FIS and DFIRM are scheduled to be issued in September
2009, and the projected effective date is September 2010.
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County:

Fairfield Proposed Map Effective

Date:

Sept. 2010

Current Status:

The scoping meeting was held in May 2008, and the scoping report is
expected to be submitted to FEMA by the end of August 2008. The
preliminary FIS and DFIRM are scheduled to be issued in September
2009, and the projected effective date is September 2010.

County: Florence | Map Effective Date: | Dec. 16, 2004
Current Status: | Study Complete
County: Georgetown Proposed Map Effective Sept. 2010

Date:

Current Status:

The hydrology was submitted to QA/QC, comments were addressed,
and one comment is still outstanding as of July 28, 2008. Hydraulic
analyses for detail, limited detail and approximate riverine studies began
June 20, 2008.The preliminary FIS and DFIRM are scheduled to be
issued in the late summer of 2009, and the projected effective date is late
September 2010.

County: Greenville | Map Effective Date: | Dec. 2, 2004
Current Status: | Study Complete
County: Greenwood Proposed Map Effective Sept. 2010

Date:

Current Status:

The scoping meeting was held in May 2008, and the scoping report is
expected to be submitted to FEMA by the end of August 2008. The
preliminary FIS and DFIRM are scheduled to be issued in September
2009, and the projected effective date is September 2010.

County:

Hampton Proposed Map Effective

Date:

Sept. 2010

Current Status:

The scoping meeting was held in June 2008, and the scoping report is
expected to be submitted to FEMA by the end of September 2008. The
preliminary FIS and DFIRM are scheduled to be issued in September
2009, and the projected effective date is September 2010.

County:

Horry Proposed Map Effective

Date:

July 2011

Current Status:

The scoping meeting was held in March 2006. Field survey work is
complete for Riverine studies. Detail studied stream and limited detailed
study (LDS) engineering is underway. Coastal hydrology study for the
entire SC coastline, including Horry County, is underway. The
preliminary FIS and DFIRM are scheduled to be issued in April 2010,
and the projected effective date is in July 2011.
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County: Jasper Proposed Map Effective July 2010
Date:

Current Status: | The scoping meeting was held in June 2007. This study includes an
update to the coastal flood hazards. The projected date for preliminary
FIS and DFIRM is late summer of 2009, and the projected effective date

is late summer of 2010.

County: Kershaw | Map Effective Date: | Dec. 19, 2006

Current Status: | Study Complete

County: Lancaster Proposed Map Effective Sept. 2010
Date:

Current Status: | The scoping meeting was held in May 2008, and the scoping report is
expected to be submitted to FEMA by the end of August 2008. The
preliminary FIS and DFIRM are scheduled to be issued in September
2009, and the projected effective date is September 2010.

County: Laurens Proposed Map Effective Sept. 2010
Date:

Current Status: | The scoping meeting was held in May 2008, and the scoping report is
expected to be submitted to FEMA by the end of August 2008. The
preliminary FIS and DFIRM are scheduled to be issued in September
2009, and the projected effective date is September 2010.

County: Lee Proposed Map Effective Nov. 19, 2008
Date:

Current Status: | The Letter of Final Determination for this study was issued May 19,
2008, making the map effective date Nov. 19, 2008.

County: Lexington | Map Effective Date: | Feb. 20, 2002

Current Status: | Study Complete

County: Marion Proposed Map Effective Sept. 2010
Date:

Current Status: | The scoping meeting was held in May 2008, and the scoping report is
expected to be submitted to FEMA by the end of August 2008. The
preliminary FIS and DFIRM are scheduled to be issued in September
2009, and the projected effective date is September 2010.

County: Matrlboro Proposed Map Effective Sept. 2010
Date:

Current Status: | The scoping meeting was held in May 2008, and the scoping report is
expected to be submitted to FEMA by the end of August 2008. The
preliminary FIS and DFIRM are scheduled to be issued in September
2009, and the projected effective date is September 2010.
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County:

McCormick Proposed Map Effective

Date:

Sept. 2010

Current Status:

The scoping meeting was held in May 2008, and the scoping report is
expected to be submitted to FEMA by the end of August 2008. The
preliminary FIS and DFIRM are scheduled to be issued in September
2009, and the projected effective date is September 2010.

County:

Newberry Proposed Map Effective

Date:

Sept. 2010

Current Status:

The scoping meeting was held in May 2008, and the scoping report is
expected to be submitted to FEMA by the end of August 2008. The
preliminary FIS and DFIRM are scheduled to be issued in September
2009, and the projected effective date is September 2010.

County:

Oconee Proposed Map Effective

Date:

July 2009

Current Status:

The Post Preliminary DFIRM Community Coordination (PDCC)
Meeting was held July 2008. The projected effective date is July 2009.

County:

Orangeburg Proposed Map Effective

Date:

Sept. 2010

Current Status:

The scoping meeting was held in June 2008, and the scoping report is
expected to be submitted to FEMA by the end of September 2008.
LIDAR is expected to be delivered to the SCDNR by November 2008.
The preliminary FIS and DFIRM are scheduled to be issued in
September 2009, and the projected effective date is September 2010.

County: Pickens Proposed Map Effective April 16, 2008
Date:

Current Status: | Study Complete.

County: Richland Proposed Map Effective TBD
Date:

Current Status:

Study in progress. Working on the redelineation of the AE zones and
the remapping of the approximate A zones. Preliminary issuance
pending resolution of federal lawsuit about previous maps.

County: Saluda | Map Effective Date: | June 18, 2007
Current Status: | Study Complete
County: Spartanburg Proposed Map Effective TBD

Date:

Current Status:

The preliminary FIS and DFIRM were issue on October 31, 2006. The
appeal period ended July 23, 2007. Appeals and protests are currently
under review. The projected effective date is to be determined based on
the outcome of the appeals and protests.
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County: Sumter | Map Effective Date: | Feb. 16, 2007

Current Status: | Study Complete

County: Union Proposed Map Effective Sept. 2010
Date:

Current Status:

The scoping meeting was held in May 2008, and the scoping report is
expected to be submitted to FEMA by the end of August 2008. The
preliminary FIS and DFIRM are scheduled to be issued in September
2009, and the projected effective date is September 2010.

County:

Williamsburg Proposed Map Effective Sept. 2010
Date:

Current Status:

The scoping meeting was held in June 2008, and the scoping report is
expected to be submitted to FEMA by the end of September 2008.
LIDAR has been processed: breaklines are being digitized. Depending
on QA/QC results, the data should be delivered to the SCDNR by late
September 2008. The preliminary FIS and DFIRM are scheduled to be
issued in September 2009, and the projected effective date is September
2010.

County:

York | Map Effective Date: | Sept. 26, 2008

Current Status:

The Letter of Final Determination for this study was issued March 20,
2008, making the map effective date Sept. 26, 2008.
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